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2016 MOBILITY BOND PROGRAM
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2016 BOND: SPENDING ON TRACK
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Spend to Date: $88M
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2016 BOND: 200+ PROJECTS COMPLETED

Å6 Vision Zero intersections

Å153 Sidewalk projects 
constructed

Å20 Bikeway projects

Å23 Safe Routes to School 
projects

Å7 Urban Trails and trail 
connectors

ÅLeveraging: 3 to 1 ROI    
across all 2016 Programs
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2016 CORRIDOR 

CONSTRUCTION PROGRAM
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PROGRESS SINCE NOVEMBER 2016

Updated and translated 9 Corridor Mobility Plan recommendations 

into investment packages 

Used robust prioritization model to develop Corridor Construction 

Program based on Contract With Voters

Council adoption of Corridor Construction Program ɀApril 2018

Preliminary Engineering Phase: COMPLETE

Council approval: Full Design/Implementation Phase ɀApril 2019

Final Design / Early Out Construction Phase: IN PROGRESS
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Full Design and Construction

Initiate Design
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ACCELERATED DELIVERY
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EARLY-OUT PROJECTS

ÅGuadalupe and Lavaca 
transit improvements

ÅWest Campus sidewalk 
improvements

ÅSignal upgrades 

ÅNorth Lamar intersection 
improvements

ÅBurnet Road sidewalks


